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1.0 INTRODUCTION 

 

On January 9, 2014, a blend of approximately 88.5% crude 4-methylcyclohexanemethanol 

(MCHM), 7.3% PPH (a hydrophobic glycol ether), and 4.2% water by weight was released from 

Tank No. 396 at the Freedom Industries (Freedom) facility in Charleston, West Virginia (the 

Facility) onto the Facility and into the Elk River.  Freedom is proceeding with plans to 

investigate and remediate impacted soils and groundwater at the Facility in accordance with 

Order No. 8028, as amended, issued by the West Virginia Department of Environmental 

Protection (DEP), and to dismantle, remove, and properly manage the disposition of all above 

ground tanks, associated piping, machinery, and appurtenances associated with the bulk storage 

operations at the Facility in accordance with Consent Order No. 8034 between Freedom and 

DEP. 

 

To date, initial response measures, water quality sampling, and interim remedial measures have 

been conducted onsite.  In order to proceed with remediation and decommissioning activities, 

Freedom proposes to start by removing and dismantling Tanks 201, 202, 203, 204, 205, 206, 

393, 394, 395, 396, and 397 (the Tanks).  The Tank Decommissioning Plan (Plan) contained 

herein describes the general sequence of activities to be implemented to complete removal of the 

Tanks as well as necessary protocol to be followed by the demolition contractor throughout the 

project.  While this document is meant as a guide and to convey some basic requirements for 

tank decommissioning, it is anticipated that Freedom will prepare bid documents to provide to 

select, qualified, contractors, and the selected contractor may, among other things, provide a 

written protocol explaining the means and methods by which the actual work will be completed. 

 

The attached Figure 1 is a site plan of the Facility and indicates the location of the Tanks.  It 

appears that this northern portion of the Facility (and the associated secondary containment) may 

have been added to the Facility after the initial construction.  The soil/gravel fill underlying this 

area appears to have been used to build up the natural slope prior to expanding the secondary 

containment area at some time in the past.  It is believed that the fill material may have been 

placed on top of a natural drainage way/intermittent tributary to the Elk River.   
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None of the materials stored in the tanks will be “hazardous waste” under either West Virginia or 

Federal law, so waste characterization will not be necessary. 
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2.0 CONTRACTOR SELECTION 

 

With the exception of the “cleanout” work and other miscellaneous activities, Freedom 

anticipates retaining a demolition contractor to decommission the Tanks.  Freedom expects to be 

able to conduct this work at no cost, or perhaps at a small profit due to the scrap value of the 

tanks and associated infrastructure.  Freedom will attempt to solicit at least three competitive 

bids for the work.  At least 48 hours prior to entering into any demolition contract, a notice of 

Freedom’s preferred demolition contractor and a copy of the bids will be provided to DEP, the 

representatives for the Litigation Parties per Judge Pearson’s Preservation Order of February 21, 

2014, and to counsel for the Unsecured Creditors Committee. 
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3.0 PREPARATORY ACTIVITIES TO BE COMPLETED BY FREEDOM 

 

3.1 ASBESTOS-CONTAINING MATERIAL SURVEY 

 

Prior to initiating tank decommissioning activities, Freedom will retain a licensed asbestos 

inspector to complete an asbestos-containing material (ACM) survey of the tanks.  Results of the 

ACM survey will be provided to the contractors as part of the bid request.  Each contractor’s bid 

will be required to include a plan for the removal, handling, and disposal of ACM prior to 

commencing tank demolition activities. 

 

3.2 COMPLETE CLEANOUT OF TANKS 393 AND 394 

 

Freedom will initiate cleanout of Tanks 393 and 394 by first securing a disposal option for fatty 

Acid and RDC 777 material in Tank 393 (approximately 40,000 gallons).  While securing a 

disposal option for this material, Tank 394 will be prepared for decommissioning by removing 

the man-way and extracting the glycerin heel from the tank.  Once the heel is removed, Tank 394 

will be cleaned and readied for dismantling.  Upon securing the disposal option for Tank 393’s 

contents, the man-way will be removed and the heel will be extracted for disposal.  Tank 393 

will then be cleaned to prepare for dismantling. 

 

3.3 COMPLETE CLEANOUT AND REMOVAL OF TANKS 201, 202, AND 203 

 

Each of Tanks 201, 202, and 203 contain a small fatty acid heel.  This heel will be removed for 

disposal before cleaning each of the tanks.  Once cleaned, the tanks and associated piping will be 

removed for offsite disposal. 
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3.4  PREPARATORY WORK FOR OTHER TANKS 

 

In order to complete preparation for tank decommissioning, Freedom will remove all electrical 

supply to the entire dike area.  In addition, paint chips from Tanks 393, 394, and 397 will be 

collected and sent for laboratory analysis to identify the presence of lead based paint.  Results of 

the lead based paint testing will be provided to the contractors during the bidding process.  

Finally, Tanks 204, 205, and 206 will be cleaned for dismantling. 
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4.0 PREPARATORY AND DECOMMISSIONING ACTIVITIES  

TO BE COMPLETED BY OTHERS 

 

4.1 TANKS 204, 205, 206, 395, 396, AND 397 

 

Freedom understands the Chemical Safety Board (CSB) will clean and sandblast Tank 396.  

Freedom will then coordinate with CSB for Diversified to cut a doorway into Tank 396.  The 

selected contractor will cut the floor section from Tank 396.  Assuming testing shows the 

presence of lead based paint, cut patterns for each tank will be water blasted in advance of 

cutting, and paint chips from the water blasting will be vacuumed and contained for offsite 

disposal.  If lead based paints are not found to be present, then the tanks can simply be cut 

without water blasting the paint in advance. 

 

Prior to cutting Tanks 395, 396, and 397, the selected contractor will remove the catwalk and 

stairs from the tanks.  The contractor will then proceed with cutting tanks 395, 396, 397, 204, 

205, and 206 and recycling the steel. 

 

4.2 TANKS 393 AND 394 

 

The selected contactor will cut each tank (using water blasting and paint chip vacuuming as 

necessary if testing confirms the presence of lead based paint) and transport the steel offsite for 

recycling. 
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5.0 ENVIRONMENTAL PROTECTION 

 

For the purpose of this document, environmental protection is defined as the retention of the 

environment in its existing state to the extent possible.  Environmental protection is the 

responsibility of the selected contractor and includes protection of air (including dust control), 

water, and property.  

 

5.1 DUST CONTROL 

 

The Contractor will control dust or other airborne emissions from work areas or roads wherever 

a dust nuisance or hazard occurs.  Controls may include sprinkling or spraying with clean water 

in sufficient quantities to control dust emissions but not so excessive to cause runoff from work 

areas or roads.  Use of commercial dust suppressants (other than water) must be approved by 

Freedom prior to their use. 

 

5.2 STORMWATER MANAGEMENT 

 

Removal of the tanks will expose near surface soils and may allow stormwater to contact near 

residual contamination.  In order to mitigate the potential for stormwater infiltration after tank 

removal, as well as to keep stormwater runoff separate from contact with other onsite water, the 

Contractor shall provide impervious liner materials to cover the areas exposed during tank 

removal operations.  The liners will be “tented” in order to direct and capture runoff on a liner to 

the edge of said liner.  The liners shall be secured on all edges by means of sandbags or other 

approved methods.  The Contractor shall provide a Stormwater Management Plan for approval in 

advance of commencing decommissioning activities. 
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5.3 SPILLS OR RELEASES 

 

The Contractor will take all measures necessary to prevent the spillage or release of any 

hazardous materials or petroleum products to the ground surface or any surface water bodies (Elk 

River) and shall provide a Spill Contingency Plan prior to initiating demolition activities.  

Should such a spill or release occur, the Contractor will immediately notify Freedom and 

remediate the affected area. 

 

5.4 BURNING 

 

No onsite burning of waste materials will be permitted. 
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6.0 REGULATORY COMPLIANCE 

 

The Contractor will be responsible for performing all Work in accordance with applicable 

Federal, State, and local laws and regulations.  This shall include, but not be limited to, 

compliance with appropriate Health and Safety regulations.  As such, the selected contractor 

must provide a Site-Specific Health and Safety Plan for completion of the onsite tank demolition 

activities.  The Contractor shall ensure that its personnel working at the Site have all required 

training and medical certifications required for their positions and for performance of the work in 

which they are engaged.  This includes any training required for persons defined as “competent 

persons” under applicable Occupational Safety and Health Administration (OSHA) and other 

regulations.  All persons performing Work at the site must have completed 40-hour Hazwoper 

training under 29 CFR 1910.120 (including updated 8-hour refresher)  The Contractor shall 

maintain documentation of all such training and medical certifications at the Site, with the 

corresponding Health and Safety Plan, for the duration of the Work. 

 

The Contractor must also obtain all permits and registrations required for the Work by Federal, 

State, and local jurisdictions and agencies.  The Contractor will provide copies of applications, 

registrations, and permits to Freedom prior to beginning the Work. 

 

The Contractor shall possess all licenses/permits required for the Work by Federal, State, and 

local jurisdictions and agencies, including, but not limited to, DEP and U.S. Environmental 

Protection Agency (USEPA) requirements for the proper decommissioning of above-ground 

storage tanks (ASTs).  The Contractor’s personnel shall possess any individual licenses/training 

required for the Work in which the person is engaged.  The Contractor shall maintain copies of 

all such licenses/permits at the Site for the duration of the Work. 
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7.0 IMPLEMENTATION 

 

Freedom anticipates starting work soon after entering into a demolition contract with the 

contractor.  Prior to starting any field work, at least a 48-hour prior written notice will be 

provided to DEP, the representatives for the Litigation Parties per Judge Pearson’s Preservation 

Order of February 21, 2014, and to counsel for the Unsecured Creditors Committee.  This notice 

will also include the following information to be prepared by the selected contractor: 

 

 Documentation of Regulatory Review, Permitting, and Notification Requirements; 

 Project Schedule; 

 Project Work Plan, likely including: 

o ACM Abatement Plan (if necessary); 

o Tank Demolition Plan; 

o Scrap Recycling Plan; 

o Waste Management & Disposal Plan; 

o Stormwater Management Plan; 

o Spill Contingency Plan; 

o Air Monitoring Plan; and 

o Project-Specific Health & Safety Plan. 



 

 

 

FIGURE 1 

 



!(S

!(S

#*

#*
!?

!?

!?

!?

!?

!?

!?

!?

!?

!?

!?

!?

Office/Warehouse

Garage

Storage

R
a
m

p
FAILED 

TANK

COLLECTION 

TRENCH/POND

NEW WATERLINE 

TO HERE

CULVERT -

INLET LOCATION UNKNOWN

406

ESTIMATED 

LIMIT OF COBBLE FILL

401

403

404

405

402

398

399

400

393

394

397

395

396

2
0
4

2
0
5
-2

0
6

20
1-

20
2-

2
03

MW-2

MW-1

MW-9

MW-8

MW-6

MW-5

MW-4

MW-6

MW-5

MW-4

MW-3

MW-7

www.cecinc.com

DRAWN BY:

DATE:

APPROVED BY:

PROJECT NO:

FIGURE NO:

1

FREEDOM INDUSTRIES 
CHARLESTON, WEST VIRGINIA

KMC

03/07/2014

TANK LOCATION PLAN

RCD

140-256

CHECKED BY:

SCALE:

P:\2014\140-256\-GIS\Maps\140256_Tank_Location_Plan.mxd  3/7/2014 9:02 AM (kcolaizzi)

1 " = 100 '

LEGEND

!? January 2014 CRA Well Location

!? Abandoned VRP Wells

#* Culvert Sampling Location

!(S Seep Sample Location

New Waterline

Culvert

Site

Collection Trench/Pond

Index Contour

Intermediate Contour

REFERENCE

ESRI WORLD IMAGERY / ARCGIS MAP SERVICE:
HTTP://GOTO.ARCGISONLINE.COM/MAPS/
WORLD_IMAGERY, 
ACCESSED 3/7/2014, IMAGERY DATE: 2012.

0 100 200

SCALE IN FEET

* Hand signature 
on file

RCD*

NO DATE DESCRIPTION

--

SUBMITTAL & REVISION RECORD

-- --

4000 Triangle Lane, Suite 200 - Export, PA 15632
724-327-5200    800-899-3610


